

**Project Summary Report for  
Court Automation Coordinating Committee  
November 22, 2004**

Project: **Pima AGAVE**

Period Ended Date: 11-12-2004

Current Phase: Proof of Concept/Analysis

Project End Date: 8-30-2005  
(Criminal Bench)

Report Submitted By: Gregg Obuch

1. What was accomplished during this period that was scheduled to be completed?
  - Continue analysis training
  - Determine County Attorney – Court bi-directional data feed requirements
  - Complete AGAVE Design Standards document
  - Complete AGAVE Database Design review for Case-Party-Person, Charges, Financials, Document Management
  - Begin installation of development server hardware
  - Complete Review of Platform Inventory
  - Continue Case – Financial Analysis
  - Transfer Analysis Tasks, meeting administration to Jim Hewitt
  - Review Visible Analyst and Visible Developer findings with vendor
  
2. What was accomplished during this period that was NOT scheduled to be completed?
  - None
  
3. What was scheduled to be completed but was not completed?
  - None
  
4. What is now scheduled to be completed during the next reporting period?
  - Create Case Initiation Analysis deliverable
  - Complete Analysis Training
  - Complete installation of development platforms
  - Complete Case Initiation Analysis
  - Complete Case – Financial Analysis
  - Complete Case Initiation POC Coding

Project Issues/Risks:

- None