

**Project Summary Report for
Court Automation Coordinating Committee
December 30, 2004**

Project: **Pima AGAVE**

Period Ended Date: 12-30-2004

Current Phase: Proof of Concept/Analysis

Project End Date: 8-30-2005
(Criminal Bench)

Report Submitted By: Gregg Obuch

1. What was accomplished during this period that was scheduled to be completed?
 - Complete installation of development platforms
 - Complete Case Initiation Analysis
 - Continue Case, Calendar Analysis (FG1, FG6)
 - Continue Case – Financial Analysis (FG3)
 - Begin Document Imaging Analysis (FG2)
 - Complete AGAVE CORE Coding
 - Rewrite project plan
 - Create High Level Project plan diagram
 - AGAVE Scope statement completed
 - Complete first edition AGAVE Dictionary of Terms
 - Modifications to AGAVE Design Document
 - Creation of ‘Court Partners’ group, including Superior Court, Clerks Office, Justice Court, Jail and City Police.

2. What was accomplished during this period that was NOT scheduled to be completed?
 - None

3. What was scheduled to be completed but was not completed?
 - None

4. What is now scheduled to be completed during the next reporting period?
 - Complete Analysis Training
 - Complete Case, Document Imaging, Calendar, Financial Analysis
 - Begin Coding Case, Calendar
 - Complete AGAVE Dictionary

Project Issues/Risks:

- None

AGAVE Application Model

