

# Project Status Description

Project: Pima AGAVE

Period Ended Date: April 15, 2005

Current Phase: Analysis/Coding;  
Construction; Data Conversion

Project End Date: August 30, 2005  
(Criminal Bench)

Report Submitted By: Gregg Obuch

Contact E-Mail: gobuch@sc.pima.gov

- What was accomplished during this period that was scheduled to be completed?
  - Continue Case, Calendar Analysis (FG1, FG6)
  - Continue Case – Financial Analysis (FG3)
  - Continue Imaging Analysis (FG2)
  - Proof of Concept – Step 2
    - Application Architecture Design
    - Initial Database Design
    - Basic Application Architecture prototype
  - Review committee demonstration of prototype screen design
  
- What was accomplished during this period that was NOT scheduled to be completed?
  - Business System Analyst hired
  
- What was scheduled to be completed but was NOT completed?
  - NA
  
- What is now scheduled to be completed during the next reporting period?
  - Complete Case, Document Imaging, Calendar, Financial Analysis
  - Continue with initial case coding
  - Begin Coding Calendar, Document Imaging, Financial
  - Continue Data Migration
  
- Outstanding Project Issues/Risks:
  - NA