

Project Status Description

Project: Pima AGAVE

Period Ended Date: May 16, 2005

Current Phase: Case Initiation; Calendar
Construction; Data Conversion

Project End Date: August 30, 2005
(Criminal Bench)

Report Submitted By: Gregg Obuch

Contact E-Mail: gobuch@sc.pima.gov

- What was accomplished during this period that was scheduled to be completed?
 - Proof of Concept – Step 2; Application Architecture Design
 - Criminal Case Initiation construction
 - Analysis for Document Management
 - Analysis for Financials
 - GUI design and application architecture
 - Database design
 - Data Conversion project approach
 - Analysis for XML feed is largely complete

- What was accomplished during this period that was NOT scheduled to be completed?
 - NA


- What was scheduled to be completed but was NOT completed?
 - NA

- What is now scheduled to be completed during the next reporting period (July 15, 2005)?
 - Construction for Document Management is underway
 - Construction for Financials is underway
 - Data Conversion exception reporting is underway
 - Initial Data Conversion is underway (simple code tables)
 - Calendaring Analysis is underway
 - Construction for XML feed is underway

- Outstanding Project Issues/Risks:
 - NA

Project Status Description

AGAVE Application Framework



Project Status Description

Agave Project Timeline

