

Project Status Description

Project: Pima AGAVE

Period Ended Date: August 15, 2005

Current Phase: Case Initiation; Calendar
Construction; Data Conversion

Project End Date: April 1, 2006
(Criminal Bench)

Report Submitted By: Gregg Obuch

Contact E-Mail: gobuch@sc.pima.gov

- What was accomplished during this period that was scheduled to be completed?
 - Document Management construction
 - The following activities are underway
 - Data Conversion exception reporting
 - Design of production system architecture and roll out plan
 - Construction of Minute Entry component
 - Construction of Calendar component
 - Construction of remainder of Case Management
 - Reports analysis & construction
 - Analysis for non-criminal benches
 - AGAVE/CMS pilot planning

- What was accomplished during this period that was NOT scheduled to be completed?
 - Additional consulting resources have been added

- What was scheduled to be completed but was NOT completed?
 - NA

- What is now scheduled to be completed during the next reporting period?
 - Basic AGAVE reports analysis

- Outstanding Project Issues/Risks:
 - NA

Project Status Description

High Level Timeline



