

Revised TMC CMS Project Plan (August 1, 2005)

ID	Task Name	Duration	Start	Finish
1	TMC Court Management System Migration	687.5 days?	Tue 6/1/04	Mon 2/26/07
2	Planning Activities and Milestones	310 days	Tue 6/1/04	Wed 8/24/05
77	✓ Staffing Milestones	139 days	Thu 11/4/04	Tue 5/31/05
92	✓ Development Prerequisites	82 days	Fri 6/25/04	Thu 10/21/04
103	✓ Establish Development Environment	48 days	Fri 10/1/04	Mon 12/13/04
115	✓ Establish a Test Environment	16 days	Mon 1/10/05	Tue 2/1/05
119	Forms Development	135 days?	Tue 6/1/04	Mon 12/13/04
145	Completed Application Development by Functional Area	601 days	Fri 8/13/04	Fri 1/5/07
179	Scheduled Application Development by Module Within Functional Area	418 days	Tue 6/1/04	Wed 2/1/06
180	FC01 Complete Security and Navigation Tree Maintenance	45 days	Mon 8/1/05	Mon 10/3/05
181	FC04 - Complaint Entry	375 days	Tue 6/1/04	Tue 11/29/05
182	✓ Analysis and Specification	123.75 days	Tue 6/1/04	Wed 11/24/04
230	Develop ATTC Complaint Entry GUI	191 days	Fri 2/25/05	Tue 11/29/05
231	✓ Initial Development of ATTC Entry by VSC	45 days	Fri 2/25/05	Fri 4/29/05
232	✓ May 5 2005 ATTC Demo	0 days	Thu 5/5/05	Thu 5/5/05
233	✓ Post May 5th Demo QA	60 days	Thu 5/5/05	Fri 7/29/05
234	✓ Change and Enhance Physical Data Model (PDM)	17 days	Mon 5/16/05	Wed 6/8/05
246	✓ Draft new Business Rules as required	4 days	Wed 5/25/05	Fri 6/3/05
247	✓ Revise ATTC GUI Specifications	7 days	Mon 5/16/05	Tue 5/24/05
256	✓ Complete Generalized Post Submit Specifications	23 days	Wed 6/8/05	Mon 7/11/05
285	Resolve reported "bugs" in ATTC GUI (Person Only without Scrubbed Party Name Search)	15 days	Thu 8/4/05	Wed 8/24/05
286	Enhance for Business Party	5 days	Thu 8/25/05	Wed 8/31/05
287	ATTC GUI Completed and Approved ("Clonable" except for enhanced Name Searching)	0 days	Wed 8/31/05	Wed 8/31/05
288	Program Post-Submit Logic for ATTC Entry	79 days	Fri 8/5/05	Tue 11/29/05
294	FC06 - Generalized Case/Party Search and Generic Inquiries	120 days	Mon 3/28/05	Thu 9/15/05
295	Generalized Case/Party Search (06-0001)	120 days	Mon 3/28/05	Thu 9/15/05
296	✓ Prepare the Data Panel Specifications	19 days	Mon 3/28/05	Fri 4/22/05
297	✓ Identify and document relevant Business Rules	10 days	Mon 4/25/05	Fri 5/6/05
298	✓ Load Requisite Data to Assess Search Engine Possibilities	2 days	Tue 5/17/05	Wed 5/18/05
299	✓ Assess Feasibility of Omnidex Search Engine	6 days	Mon 5/16/05	Mon 5/23/05
300	✓ Assess Feasibility of "Google" or other Third-Party Search Engines, as needed	3 days	Tue 5/24/05	Thu 5/26/05
301	✓ Prototype Generalized Case/Party Search	41 days	Mon 5/9/05	Wed 7/6/05
302	Complete Generalized Case Party Search (absent punctuation scrubbed names)	10 days	Mon 8/1/05	Fri 8/12/05
303	Internal Demonstration of Search Functionality	1 day	Thu 8/18/05	Thu 8/18/05
304	Approve Generalized Search Prototype (absent Punctuation Scrubbed Names)	0 days	Thu 8/18/05	Thu 8/18/05
305	Propose Technical Strategy to Facilitate Generalized Case/Party Search	30 days	Thu 8/4/05	Thu 9/15/05
306	TMC Approval of Technical Strategy to Facilitate Generalized Case/Party Search	0 days	Thu 9/15/05	Thu 9/15/05
307	Common Case/Party Inquiries (Initial)	12 days	Mon 8/8/05	Tue 8/23/05
308	Party/Case Inquiry (06-0002)	4 days	Mon 8/8/05	Thu 8/11/05
309	Case History Inquiry (06-0003)	4 days	Fri 8/12/05	Wed 8/17/05
310	Criminal Case Inquiry (06-0006)	4 days	Thu 8/18/05	Tue 8/23/05
311	FC05 - Party/Case/Complaint Maintenance	82 days	Wed 6/1/05	Mon 9/26/05
312	Party Maintenance	82 days	Wed 6/1/05	Mon 9/26/05
313	✓ Document Functional Requirements	41 days	Wed 6/1/05	Thu 7/28/05
317	✓ Identify required Data Panels	1 day	Thu 7/28/05	Thu 7/28/05
318	Develop Each Identified Data Panel	46 days	Fri 7/22/05	Mon 9/26/05

Revised TMC CMS Project Plan (August 1, 2005)

ID	Task Name	Duration	Start	Finish
319	Maintenance Party Telephone Number	28 days	Fri 7/22/05	Wed 8/31/05
327	Party Information Validation Screen (Modal Screen)	23 days	Fri 7/29/05	Tue 8/30/05
335	Maintenanace Party Demographics	15 days	Thu 8/4/05	Wed 8/24/05
343	Maintenance Driver's License	17 days	Fri 8/5/05	Mon 8/29/05
351	Maintenance Party Identification Number	18 days	Tue 8/9/05	Thu 9/1/05
359	Maintenance Party Name	21 days	Wed 8/10/05	Thu 9/8/05
367	Correct the Party Name on the Party's Cases (thereby re-titling the cases)	23 days	Fri 8/12/05	Wed 9/14/05
376	Maintenance Party Date of Birth	22 days	Tue 8/16/05	Thu 9/15/05
384	Maintenance Party Address (including E-Mail Address)	24 days	Fri 8/19/05	Thu 9/22/05
392	Inactivate a Party	23 days	Wed 8/24/05	Mon 9/26/05
400	Completion of Day 1 Party Maintenance Development	0 days	Mon 9/26/05	Mon 9/26/05
401	FC07 - Case Processing (Docketing, Calendaring, Disposition etc))	129 days	Tue 4/26/05	Wed 10/26/05
402	Docketing Service (07-0001)	109 days	Tue 4/26/05	Wed 9/28/05
408	Activity Service (07-0000)	84 days	Wed 6/22/05	Wed 10/19/05
414	Forms Service (07-0002)	48 days	Thu 8/18/05	Wed 10/26/05
421	Event Reporting Service (ERS 07-0005)	2 days	Thu 7/28/05	Fri 7/29/05
426	FC23 - Calendaring (Proposed)	179 days	Mon 5/16/05	Wed 2/1/06
430	Untasked Application Development Activities by Module Within Functional Area	361 days?	Mon 8/1/05	Fri 1/5/07
551	Data Migration/Conversion	654 days	Tue 6/1/04	Mon 1/8/07
557	Integration Testing by FC Including External Data Exchanges	148.5 days	Thu 7/6/06	Mon 2/5/07
621	User Training	66 days	Thu 10/26/06	Mon 2/5/07
632	Pre-Production Application Acceptance Testing	42 days	Fri 12/8/06	Fri 2/9/07
646	System Implementation	10 days	Fri 2/9/07	Fri 2/23/07
655				
656	Day Two Functionality	0 days	Mon 2/26/07	Mon 2/26/07