

Project Status Description

Project: Pima AGAVE

Period Ended Date: February 14, 2006

Current Phase: Case Initiation; Calendar
Construction; Data Conversion

Project End Date: May 31, 2006
(Criminal Bench)

Report Submitted By: Gregg Obuch

Contact E-Mail: gobuch@sc.pima.gov

- What was accomplished during this period that was scheduled to be completed?
 - Integrate Document Management
 - Proposed Logical Models (Final release 1a versions)
 - Criminal CI
 - Non-Criminal CI
 - Document Management
 - CI Financial

- What was accomplished during this period that was NOT scheduled to be completed?
 - NA

- What was scheduled to be completed but was NOT completed?
 - The following items are to be completed according to the schedule shown on page 3:
 - Integrate Finance
 - Release 1a coding items
 - Integrate GJ XML feed
 - Autodocket Code table
 - Integrate 1a reports
 - Financial Code tables
 - Additional Filings
 - Permissioning
 - Case Consolidation
 - Data Conversion
 - User testing
 - Rollout

- What is now scheduled to be completed during the next reporting period?
 - AGAVE Review Committee meeting is scheduled for Friday, February 24th.

- Outstanding Project Issues/Risks:
 - Adequate funding for the consultant resources

AGAVE Release 1a

