

# Project Status Description

Project: Pima AGAVE

Period Ended Date: March 15, 2006

Current Phase: Case Initiation; Calendar  
Construction; Data Conversion

Project End Date: July 31, 2006  
(Criminal Bench)

Report Submitted By: Gregg Obuch

Contact E-Mail: gobuch@sc.pima.gov

- What was accomplished during this period that was scheduled to be completed?
  - Held the Review Committee meeting and presented an overview of the Case Initiation module.
  - Data conversion is being run on a regular basis.
  
- What was accomplished during this period that was NOT scheduled to be completed?
  - Filled three programming vacancies in the court IT division.
  
- What was scheduled to be completed but was NOT completed?
  - The following Release 1a items are underway:
    - Integrate Finance
    - Release 1a coding
    - Integrate GJ XML feed
    - Autodocket Code table
    - Integrate 1a reports
    - Financial Code tables
    - Additional Filings
    - Permissioning
    - Case Consolidation
    - User testing
  - Rollout Release 1a

- What is now scheduled to be completed during the next reporting period?
  - Project status review.
  
- Outstanding Project Issues/Risks:
  - Adequate funding for the consultant resources.