

Financial Stakeholders - P. Noland Program Manager - P. Ellis	General Program Status	Green	Budget	Target	Actual	
			End Date	May 1 2007	April 30 2007	
Deliverables	Current Status	% Complete	COT Baseline Delivery Date	CACC Target Delivery Date	Pima Actual Delivery Date	Comment
Dev Proj Schedule	Green	100%	09/28/06	09/29/06	09/28/06	
Project Budget	Green	100%	09/28/06	09/29/06	09/28/06	
Payment FG3.CR.F1	Green	100%	11/29/06	11/29/06	11/08/06	
Automatic Disbursement Payment FG3.CR.F1.1	Green	100%		11/08/06	11/08/06	
Manual Disbursement Payment FG3.CR.F1.1	Green	100%		11/08/06	10/26/06	
Void FG3.CR.F1.2	Green	100%		10/23/06	10/24/06	
Payment Retrieval FG3.CR.F1.3	Green	100%		10/25/06	10/25/06	
Void Retrieval FG3.CR.F4	Green	100%		11/29/06	10/25/06	Combined with payment
Obligations FG3.CR.F3			12/14/06	12/14/06		
Obligation Setup FG2.CR.F3.1	Green	100%		12/05/06	12/05/06	
Obligation Modification FG2.CR.F3.2	Green	100%		11/17/06	11/17/06	
FINE Obligation Modification FG2.CR.F3.2	Green	100%		11/29/06	11/28/06	
Restitution Setup FG2.CR.F3.3	Green	100%		12/11/06	12/07/06	
Restitution Modification FG2.CR.F3.4	Green	100%		12/14/06	12/11/06	
Obligation Retrieval FG2.CR.F3.5	Green	100%		11/30/06	11/29/06	
Restitution Retrieval FG2.CR.F3.6	Green	100%		12/05/06	12/11/06	Combined with Rest. Mod.
Monetary Adjustments FG3.CR.F4				02/16/07		
Monetary Credit FG3.CR.F4.1	Green	100%		01/02/07	01/02/07	
Monetary Debit FG3.CR.F4.2	Green	100%		01/08/07	1/5/2007	
Manual Obligation Debit FG3.CR.F4.3	Green	100%		12/27/06	12/28/06	
Manual Victim Debit FG3.CR.F4.2	Green	100%		12/28/06	12/28/06	
Misc. Debit FG3.CR.F4.2	Green	100%		01/18/07	01/15/07	
Non-Monetary Debit FG3.CR.F4.3	Green	100%		01/22/07	01/15/07	
Non-Monetary Victim Debit FG3.CR.F4.3	Green	100%		01/12/07	01/12/07	
Non-Monetary Credit FG3.CR.F4.4	Green	100%		01/16/07	01/16/07	
Monetary Disbursement Credit FG3.CR.F4.4	Green	100%		02/16/07	02/15/07	
Monetary Credit Allocation FG3.CR.F4.4	Green	100%		02/08/07	02/09/07	
Adjustment Retrieval FG3.CR.F4.5	Green	100%		01/29/07	01/10/07	
Assessments FG3.CR.F5	Green	100%	03/06/07	03/06/07	03/06/07	
Automatic Assessment FG3.CR.F5.1	Green	100%		02/01/07	02/02/07	
Manual Assessment FG3.CR.F5.2	Green	100%		03/06/07	03/06/07	
Manual Reverse Assessment FG3.CR.F5.3	Green	100%		02/27/07	02/27/07	
Assessment Retrieval FG3.CR.F5.4	Green	100%		02/08/07	02/09/07	
Check Processing FG3.CR.F6	Green	100%	04/13/07	04/12/07	04/13/07	
Victim Check Printing FG3.CR.F6.1	Green	100%		02/20/07	02/15/07	
IPS Check Printing FG3.CR.F6.2	Green	100%		03/20/07	03/23/07	
Check Reclaiming FG3.CR.F6.3	Green	100%		03/19/07	03/19/07	
Check Reissuing FG3.CR.F6.4	Green	100%		02/22/07	02/15/07	
Automatic Monetary Release/Check Relssue FG3.CR.F6.5	Green	100%		03/14/07	03/15/07	
Manual Monetary Release/Check Relssue FG3.CR.F6.5	Green	100%		04/12/07	04/13/07	
Check Information Retrieval FG3.CR.F6.5	Green	100%		03/30/07	04/02/07	
Returned Check Retrieval	Green	100%		03/13/07	03/12/07	
Administrative Task FG3.CR.F7	Green	100%	04/20/07	04/27/07	04/20/07	
Clerk's Office Information FG3.CR.F7.1	N/A			03/28/07		Part of Agave 1.0
Law Information FG3.CR.F7.2	N/A			04/27/07		In APETZ
Old Data Correction FG3.CR.F7.3	N/A			04/16/07		Not needed
Reports FG3.CR.F7.4	Green	100%		03/29/07	04/20/07	new date is 04/27
Tracking FG3.CR.F7.5	N/A			04/12/07		Part of Agave 1.0
Collections FG3.CR.F8	Green	100%	04/20/07	04/18/07	04/20/07	
Credit Balance FG3.CR.F8.1	Green	100%		03/14/07	03/16/07	
Debit Balance FG3.CR.F8.2	Green	100%		03/22/07	03/23/07	
Uncollectible FG3.CR.F8.3	Green	100%		03/30/07	03/30/07	
Tax Intercept FG3.CR.F8.4	Green	100%		04/10/07	04/13/07	
Write-off History FG3.CR.F8.5	Green	100%		04/18/07	04/20/07	
Visible to Database Conduit	Green	100%		04/16/07	04/13/07	
Training	Green	100%		04/27/07	04/27/07	
LIVE!!!				05/01/07	04/30/07	

Complete

Changes	Major /Minor	Reason/Impact

Issue	Owner	Impact/Action

Risk	Probability	Status/Impact
		Problem jeopardizing project
		Problem impacting Deliverable
		Problem not yet realized

Cactis Stakeholders - K. Batty Program Manager - P. Ellis	General Program Status	Green	Budget	Target	Estimate	To date
			End Date	Jan '08	\$942k	\$537k
Deliverables	Current Status	% Complete	COT Baseline Delivery Date	CACC Target Delivery Date	Pima Actual Delivery Date	Comment
Project Schedule	Green	100%	09/21/06	09/21/06	09/21/06	
Project Budget	Green	100%	10/15/06	10/13/06	10/15/06	
Establish scope of CACTIS Replacement	Green	100%	09/14/06	09/14/06	09/25/06	
Pre-Coding Analysis and Design	Green	100%	03/02/07	03/09/07	03/02/07	
FG1.F2 Calendaring and Case Management Development				06/29/07		
Calendaring UI Development	Green			05/31/07		09/14/07
Design Calendaring UI	Green	100%		04/13/07	04/02/07	
Code New Rules for Calendar Event for Rules Engine Processing				06/01/07		10/16/07
QA Calendaring UI with New Rules				05/17/07		11/09/07
Calendaring UI User Acceptance Testing				05/24/07		11/30/07
Obtain Signoffs on Calendaring UI				05/31/07		11/30/07
Calendar Codes and Result Codes Maintenance UI	Green	100%	02/26/07	03/08/07	02/26/07	
Redesign Charges Screen	Green	100%		04/20/07	05/21/07	
Review and Update Attorney Assignment UI	Green	50%		05/21/07		07/06/07
Court Calendars	N/A			05/04/07		Part of calendar
FG4.F1 Case and Calendar Resources Development				11/30/07		
Attorney Maintenance	Green	100%		03/23/07	04/13/07	
Jail Transport List				03/14/07		08/10/07
Miscellaneous and Special Notices	Yellow			04/04/07		07/20/07
Courtroom Maintenance	Green	100%		07/20/07	07/13/07	
Case File Folder Tracking UI and Report				05/09/07		09/28/07
Manage Judicial Assignments and Schedules	Green	90%		08/09/07		
Special Data Edits and Audits				06/18/07		08/31/07
Other Data Maintenance and Wizard UI's	Green			09/06/07		
Case Tracking UI's				11/09/07		10/05/07
QA Testing of Case and Calendar Resources UI and Functions				11/19/07		
FG5 - Reports and Statistics	Green	25%		01/17/08		Report Identification started
FG6- Search	Green	50%		01/02/08		10/31/07
External Feeds and Data Extracts	Green			01/02/08		
Review Server Resources	Green	50%		12/17/07		On going process
Support Rollout				12/24/07		
Training				01/22/08		
End User Documentation				01/08/08		
Changes	Major /Minor	Reason/Impact				
Issue	Owner	Impact/Action				
Risk	Probability	Status/Impact				
		Problem jeopardizing project				
		Problem impacting Deliverable				
		Problem not yet realized				

