

GJ Case Management System

Program Update

CACC

August 23, 2007

Accomplishments

- AmCad Selected Vendor via COT and AJC recommendations
- Contract negotiations between AOC and AmCad Complete 8-6-07
- Contract signed by Management of AOC and AmCad on 8-8-2007
- Notification email to the court community by Dave Byers

Project Forecast

- Project Team defined
- Project Team offices consolidated
- Pilot Courts Selected
- Initial Pilot Court meetings complete and plan for participation presented
- AmCad / AOC team meetings have commenced
- Project Schedule complete by 8-31-2007

Project Forecast, cont.

- Project key documentation is in process
- Additional staff acquisition progressing
- Strategic committees and governing boards being organized
- Communication and information networks planned and ready to launch
- Dashboard Reporting to CACC to begin in September