



Agave Update

June 2008



Agenda

- ✦ Recent project developments and enhancements
- ✦ Project milestones and timeline



CACC Report

- ✂ Analyze Schemas
- ✂ Create and execute Data Clean-up reports
- ✂ Attorney table Data Conversion
- ✂ CrimWeb/eLedger Data Conversion
- ✂ CACTIS/CAPS Data Conversion
- ✂ Judge Assignments
- ✂ Case/Party Case Action
- ✂ Judge Special Matters
- ✂ Case Consolidations
- ✂ Calendar Events
- ✂ Case Status
- ✂ Party Status
- ✂ Warrant
- ✂ Arbitration
- ✂ Attorney Expertise
- ✂ Statistical data
- ✂ Data cleansing of Civil
- ✂ QA of data

User Application Review


• Team workshop

- Clerk and Court end-users, developers, QA, Analysts, report writers, training, managment
- Several follow-up meetings
- Outside facilitator



Re-evaluation

- ☀ Scope
- ☀ Development effort
- ☀ Testing effort
- ☀ End user documentation effort
- ☀ Training
- ☀ Nearly every aspect of this project was inspected





Results

- The identified issues were tracked to closure
 - Future enhancements
 - Potential misinterpretations
 - Other roadblocks to success
- Conversion process audited by J. Barrett & S. Stillwell
- Office consolidation
 - Most of the Agave development team is in one area



Results

- Project structure enhancements
 - Intermediate Technical Leadership Team
 - Development team meets twice a week
 - Change Control Board Structured
 - Entire project team meetings
- Project schedule restructured
 - To ensure a more successful implementation



When

TBD by May 22nd