

AGAVE Project Status



Commission on Technology

June 2, 2005

Background

- Implement fully integrated application which meets functional needs for Pima
- Create a strategic platform for AOC to deploy to other courts



Current Status

- Initial Implementation
 - Case Initiation, Document Management, Financial functions for all benches
 - Case Management, Calendaring, Courtroom Processing for Criminal Bench



Current Status

Task Name	Status / Target Date
Commission on Technology Approval	Completed
Business Analysis - Criminal Bench	Completed
Interface w/CoC Analysis	Completed
Proof of Concept - Step 1	Completed
Architectural Proof of Concept	Completed
Acquire and Install Development Environment	Completed
Proof of Concept - Step 2	Completed
Application Architecture Design	Completed
Database Design	Completed
Implement - Basic Application Architecture	Completed

Current Status

Task Name	Status / Target Date
Proof of Concept - Step 3	Underway
Criminal Bench Application	Underway
Data Conversion	Underway
Report Specification and Development (Criminal)	Jul – Dec 2005
Acquire and Install Production Environment	Dec 2005
Testing and Quality Assurance	Aug – Nov 2005
Training Documentation & Help Implementation	Sep – Nov 2005
Employee Training	Nov – Dec 2005
Implement - Criminal Bench	Dec 2005
Post Implementation Support	Mar 2006
Implement Remaining Benches	TBD

Challenges

- Learning Visible Analyst and Visible Developer
- Having our Business Systems Analyst hired away (twice)



Plans for Completion

- By July 15, 2005
 - Construct Case Initiation (all benches), Admin Module, XML Data Feed
 - Design of Financial and Document Management Modules
 - Data Conversion for all code tables
 - Analysis of Calendaring and Case Management functions
- Final Plan Adjustments

