

Vista / PC Rollout

Technical Advisory Council

April 6, 2007

Topics for Today

- Project Overview
- Current Status
- Next Steps

Project Overview

- Planning & Analysis
 - Project Scope
 - Replace all hardware (PC's & Laptops)
 - Upgrade OS to Windows Vista
 - Project Schedule
 - Testing: April – May
 - Training: Jun – Dec
 - Pilot: Jun - July
 - Deployment: July – Dec
 - Communications (the key to our success)
 - Electronic - Email & Webpage
 - Phone
 - Site Visits

Project Overview cont'd

- Testing
 - Internal
 - External
- Training
 - Internal
 - External
- Deployment
 - Pilot: Jun – July
 - AOC: July – Dec
 - County: July – Dec
- Support
- County Participation
 - Analysis, Testing, Training, and Deployment
 - Unsupported hardware & software

Current Status

● Planning and Analysis

- Finalizing Scope
- Creating and executing project schedule
- Finalizing Hardware and Software Specs
- Preparing for testing and training

Current Status

● Testing

- Created test plan

- AOC (25) (a testing coordinator will be identified and utilized for each group & unit)

- ITD Groups
- Business Unit

- County (25)

- At least one test site per county
 - Every Superior Court Supported by the AOC
 - 6 – 8 Probation Offices
- A Testing Coordinator will be identified and utilized for each site

- Creating image for testing

- Creating test scripts

- Execute test plan

Current Status

● Training

- Identifying training resources for internal and external training
- Conducting discovery meetings to identify requirements and capabilities

Next Steps

- Complete Testing
 - Create Internal & External Training Plan
 - Prepare for Deployment
 - Communicate, communicate, communicate
-
- AOC's Project Manager: Michael Donnelly
(mdonnelly@courts.az.gov)
 - Project Information:
<http://supreme22/support/pcrollout2007.htm>